NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

FINAL

Fiscal Year

2007

FINAL

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2006
Contact Person: Nancy Mayville, phone 271-2107
F1§§7H4ESTER NH 108 (SOUTH MAIN STREET), ROADWAY 10-Oct-06 $4'2|36'Z%0 $1,707,800
e STPX.5389(009 RECONSTRUCTION FROM WHITEHALL ROAD W=D
“STP-X5389(009) _ TO COLUMBUS AVENUE
Municipal Managed, City Will Adv ertise!
Contact Person: Lisa Denoncourt, phone 271-3222
i'bgﬁzow - KINGSTON NH 125, BUILDING DEMOLITION, FORMER 17-Oct-06 Tle";%o $12,800
AOCO(452 VARNEY PROPERTY (Parent = Plaistow- ow-bi
) (482) ) Kingston 10044B)
One Contract with 10418S
Contact Person: Lisa Denoncourt, phone 271-3222
S:LAOI;Eg/ISTO MANCHESTER WYMAN RD & RAYMOND AVE, BUILDING 17-Oct-06 $;94,E%0 $75,400
AOOD(4EL DEMOLITIONS, 3 WYMAN ROAD (Windham), ow-bi
(_) C( ) ith 100443 FORMER WALTERS PROPERTY & 8 RAYMOND
ne Contract wit AVE (Salem), FORMER RAYMOND PARK
ASSOC. PROPERTY (Parent = Salem to
Manchester 10418C)
October Monthly Total $4,347,200 $1,796,000
November 2006
Contact Person: Mike Fudala, phone 271-2524
LlIXSElRZMORE - ALBANY NH 112, REPLACE EXISTING BEAM 07-Nov-06 $1,3|47,g%0 $1,077,600
ACOD(4T GUARDRAIL & EVALUATE BRIDGE RAIL FOR ow-bi
- (475) REPLACEMENT, BEGIN AT
LINCOLN/LIVERMORE T/L EAST TO OLIVERIAN
BROOK IN ALBANY (Federal Aid Guardrail
Improvement Program)
Contact Person: Mike Fudala, phone 271-2524
E:’L/';'SY' LANDAFF US 302 NH 10, GUARDRAIL UPGRADE AND 14-Nov-06 $3|’86'ﬁ%0 $0
OTHER RELATED WORK FROM 1.2 MILES ow-bi
NORTH OF THE HAVERHILL/BATH T/L, NORTH
7.3 MILES TO MILL BROOK ROAD IN LANDAFF
Contact Person: Ram Maddali, phone 271-2107
’\igf:oUA DANIEL WEBSTER HIGHWAY, IMPROVEMENTS 21-Nov-06 $A|'05’2_?j0 $324,400
AR X5315(043 TO INCLUDE OPTIMIZATION OF SIGNALS ow-bi
FX5315(043) T , (CMAQ Program) [98-12CM]
Municipal Managed, City Will Adv ertise!
Contact Person: Steve Liakos, phone 271-3921
812\7,\14 GRANDVIEW ROAD, BRIDGE REHABILITATION 28-Nov-06 $7|11’g_(:j0 $0
OVER 1-93 / FEE Tpk - 136/155 [TRR Program] ow-bi
November Monthly Total $2,849,900 $1,402,000
December 2006
December Monthly Total $0 $0
First Quarter Total $7.197,100 $3,198,000

Print Date:  12/04/07
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FINAL

Fiscal Year

2007

FINAL

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
January 2007
Contact Person: Eric Thibodeau, phone 271-3151
FRANCESTOWN NH 47, DOUBLE CHIP SEAL: FROM 02-Jan-07 $170,GQO $0
14810 BENNINGTON - FRANCESTOWN T/L TO A low-bid
PAVEMENT JOINT AT END OF 2005 SIDEWALK
PROJECT (700' BEFORE LINA LANE)
Contact Person: Eric Thibodeau, phone 271-3151
HAMPTON NH 1A, MICRO-SURFACING NORTHBOUND, ~ 02Jan-07 $162,200 $0
14807 HAMPTON RIVER BRIDGE TO DUMAS AVE low-bid
AND SOUTHBOUND, DUMAS AVE TO
ASHWORTH AVE
Contact Person: Mike Fudala, phone 271-2524
WARNER 1-89, EXIT 8 NORTH 3.3 MILES TO EXIT 9; 1.5" 09-Jan-07 $1,581,790 $1,423,500
14610 TW INLAY [Interstate Maintenance & Interstate low-bid
X-A000(467) Pavement Preservation Program]
Contact Person: Mike Fudala, phone 271-2524
BOW TO HOPKINTON 1-89, FROM NH 3A IN BOW, NORTH 4 MILES TO 16-Jan-07 $4,718,990 $4,212,600
14609 EXIT 3 IN CONCORD; 1.5" TW INLAY. FROM low-bid
X-A000(466) EXIT 3 NORTH 4.5 MILES TO EXIT5, 1.5" TW
INLAY [Interstate Maintenance & Interstate
Pavement Preservation Program] ALSO
INCLUDED IS GUARDRAIL REPAIR FOR ENTIRE
LENGTH OF 1-89
Contact Person: Ram Maddali, phone 271-2107
HILLSBOROUGH CENTRAL SQUARE, PEDESTRIAN 16-Jan-07 $346,690 $242,200
13892 IMPROVEMENTS AT CENTRAL SQUARE (5 low-bid
X_AO(.)Q(OQS) . POINT INTERSECTION) (TE Program) [02-24TE]
Munlf:lpal Managed, Town Wil (Brick & mortar construction to improve
Advertise! appearance & function of Central Square and
to also bring the pedestrian facilities into
compliance with the American Disabilities Act)
Contact Person: Subramanian Sharma, phone 271-2291
PORTSMOUTH - HAMPTON - HOOKSETT BLUE STAR / FEE TPK, REPLACEMENT OF 23-Jan-07 $924,690 $0
14503 OVERHEAD SIGN STRUCTURES [TRR Program] low-bid
Contact Person: Pete Stamnas, phone 271-3909
SALEM TO MANCHESTER 1-93, PARK & RIDE @ EXT 2 (Salem) (CMAQ 23-Jan-07 $6,418,4QO $5,363,800
10418G Program) [Part of 04-33CM] low-bid
A000(325)
Contact Person: Mike Fudala, phone 271-2524
STATEWIDE CRACK SEAL VARIOUS, CRACK SEAL NH STATE 30-Jan-07 $736,3QO $589,000
14795 HIGHWAY S WITHIN ALL 6 MAINTENANCE low-bid
%A000(531) DISTRICTS [Statewide Federal Resurfacing
Program]
JanuaryMonthly Total $15,059,300 $11,831,100
February 2007
Contact Person: Steve Liakos, phone 271-3921
STATEWIDE VARIOUS, INSTALL DEBRIS NETTING UNDER 06-Feb-07 $3l7,390 $278,200
14780 BRIDGE DECKS low-bid
X-AO00(517)

One Contract With 14781

Print Date:  12/04/07
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FINAL

Fiscal Year

2007

FINAL

Print Date:  12/04/07

MAY 2006 FLOODS

FINAL

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
February 2007
Contact Person: Steve Liakos, phone 271-3921
i@;’iW'DE VARIOUS, INSTALL BRIDGE NETTING UNDER 06-Feb-07 $2|°9'g%0 $0
BRIDGE DECKS [TRR Program] ow-bi
One Contract With 14780
Contact Person: Eric Thibodeau, phone 271-3151
ElLS?T(SFi'CT 1 VARIOUS ROUTES, RESURFACING AND 06-Feb-07 $2'(|)34'é9do $0
OTHER RELATED WORK (Annual Betterment W=D
Resurfacing, BET-RES)
Contact Person: Eric Thibodeau, phone 271-3151
Dl'f?g'CT 2 VARIOUS ROUTES, RESURFACING AND 06-Feb-07 $1’?43'ﬁ%° $0
OTHER RELATED WORK (Annual Betterment OwW-bl
Resurfacing, BET-RES)
Contact Person: Eric Thibodeau, phone 271-3151
EiLS?T'SZ'CT 3 VARIOUS ROUTES, RESURFACING AND 06-Feb-07 $2'3|38';%° $0
OTHER RELATED WORK (Annual Betterment ow-bi
Resurfacing, BET-RES)
Contact Person: Eric Thibodeau, phone 271-3151
ElLS?T(STCT 4 VARIOUS ROUTES, RESURFACING AND 06-Feb-07 $l'7|57'f)9d0 $0
OTHER RELATED WORK (Annual Betterment ow-bi
Resurfacing, BET-RES)
Contact Person: Eric Thibodeau, phone 271-3151
'iLSYLF;'CT 5 VARIOUS ROUTES, RESURFACING AND 06-Feb-07 $l’?33'2%0 $0
OTHER RELATED WORK (Annual Betterment ow-bi
Resurfacing, BET-RES)
Contact Person: Eric Thibodeau, phone 271-3151
liﬁTﬁFé'CT 6 VARIOUS ROUTES, RESURFACING AND 06-Feb-07 $1'?55’f’)%° $0
OTHER RELATED WORK (Annual Betterment ow-bi
Resurfacing, BET-RES)
Contact Person: Subramanian Sharma, phone 271-2291
Gl"'{g':ngD US 3 BY-PASS, REPLACEMENT OF EXISTING 06-Feb-07 $1|43’i210 $0
SIGNAL SYSTEM AT NH 11 [Betterment BET- ow-bi
ISU]
Contact Person: Nasser Yari, phone 485-3806
qﬁg”;TON - ROCHESTER EASTERN TURNPIKES, RESURFACING FOR Fy 06-Feb-07 $1'E|’78'g%0 $0
2008 [TRR Program] ow-bi
Contact Person: Subramanian Sharma, phone 271-2291
LﬁziON NH 106 / NH 129, REPLACE EXISTING SIGNAL 06-Feb-07 $1|69'f)%° $0
SYSTEM [BET-ISU] ow-bi
Contact Person: Nasser Yari, phone 485-3806
'\'12?2*0”’* - MERRIMACK - HOOKSETT CENTRAL TURNPIKE, RESURFACING FOR FY 06-Feb-07 $1'3;93'2%0 $0
2007 [TRR Program] ow-bi
Contact Person: Mike Fudala, phone 271-2524
CANTERBURY WEST ROAD, SLOPE STABILIZATION FROM 13-Feb-07 $654,900 $0
14719 low-bid
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FINAL

Fiscal Year

2007

FINAL

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
February 2007
Contact Person: Mike Fudala, phone 271-2524
FARMINGTON - ROCHESTER NH 11, LEVEL & OVERLAY 1 MILE EAST OF 13-Feb-07 $1,224,200 $979,300
14575 NH 153 IN FARMINGTON TO TEN ROD ROAD IN low-bid
%A000(448) ROCHESTER [Statewide Federal Resurfacing
Program]
Contact Person: Mike Fudala, phone 271-2524
HUDSON - LONDONDERRY NH 102, LEVEL AND 1° OVERLAY FROM NH 13-Feb-07 $1,192,200 $953,700
13337 3A TO BUTTRICK RD IN LONDONDERRY (6.24 low-bid
STP-X-0005(386) MI) [Statewide Federal Resurfacing Program]
Contact Person: Mike Fudala, phone 271-2524
STATEWIDE 193, CRACKSEAL INTERSTATE FROM MASS 20-Feb-07 $1,045,900 $941,300
14801 S/L TO ASHLAND AND -393 IN CONCORD, low-bid
X-A000(534) MAIN ST EAST 1.6 MILES (Interstate Pavement
Preserv ation Program)
Contact Person: Mike Fudala, phone 271-2524
STATEWIDE 1-93, CRACKSEAL FROM MM 80.1 IN 27-Feb-07 $799,000 $719,100
14801A PLYMOUTH TO MM 131.8 IN LITTLETON low-bid
%-A000(584) [Interstate Pavement Preserv ation Program]
FebruaryMonthly Total $20,390,900 $3,871,600
March 2007
Contact Person: David Scott, phone 271-2731
PINKHAMS GRANT CONSTRUCT PEDESTRIAN FOOTBRIDGE OVER 06-Mar-07 $151,600 $147,600
14564A ELLIS RIVER IN PINKHAM NOTCH (ADJACENT low-bid
XA000(438) TO NH 16 BR# 065/073) FOR IMPROVED
One Contract With 14564 ACCESS TO WHITE MOUNTAIN NATIONAL
FOREST [Section 117 - Designated Project;
Demo Id NHO035] [Sister Project - Demo Id
NH034]
Contact Person: David Scott, phone 271-2731
PINKHAMS GRANT CONSTRUCT PEDESTRIAN FOOTBRIDGE OVER 06-Mar-07 $109,300 $103,900
14564 ELLIS RIVER IN PINKHAM NOTCH (ADJACENT low-bid
XA000(437) TO NH 16 BR# 065/073) FOR IMPROVED
One Contract With 14564A ACCESS TO WHITE MOUNTAIN NATIONAL
FOREST [Section 117 - Designated Project;
Demo Id NH034] [Sister Demo Id NHO035]
Contact Person: Donald Ly ford, phone 271-2165
CHICHESTER US 4/ US 202 / NH 9, INTERSECTION 06-Mar-07 $2,034,100 $0
13922 IMPROVEMENTS @ MAIN ST & HORSE low-bid
CORNER ROAD [BET-HIRI]
Contact Person: Ram Maddali, phone 271-2107
MANCHESTER REFURBISH UTILITY BRIDGE FOR TRAILWAY  26-Mar-07 $1,900,000 $513,000
13493 CONNECTION (TE Program) [00-59TE] low-bid
STP-TE-X-5285(039)
Municipal Managed, Town Will
Adv ertise!
Contact Person: Alex Vogt, phone 271-2230
PLAISTOW NH 125, WIDENING FOR CENTER TURN LANES 06-Mar-07 $1,585,900 $1,238,000
13803 FROM WENTWORTH AVE. NORTH TO THE NH low-bid
X-A000(037)

Print Date:  12/04/07

125 BRIDGE OVER THE B&M RAILROAD
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FINAL

Fiscal Year

2007

FINAL

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
March 2007
Contact Person: Alex Vogt, phone 271-2230
RYE NH 1A, RECONSTRUCT FOYES CORNER 06-Mar-07 $871’590 $0
1259 (Betterment BET-HIRI) lowrbid
*STP-T-X-000S(244)*
Contact Person: Subramanian Sharma, phone 271-2291
STATEWIDE TRAFFIC, REPLACEMENT OF ALUMINUM SIGN 06-Mar-07 $591'290 $472,900
14253 STRUCTURES ON THE STATE HIGHWAY low-bid
%-A000(259) SY STEM [Update Signing On State Sy stem]
Contact Person: Ram Maddali, phone 271-2107
STRATFORD RESTORATION AND RENOVATION OF 06-Mar-07 $234,890 $187,800
14420 HISTORIC STRATFORD GRAND TRUNK RR low-bid
X-A000(360) ) . STATION [04-60TE] PHASE Il AND (TE Program)
Town Will Adv ertise. Municipal [06-52TE] PHASE 11|
Managed !
Contact Person: Alex Vogt, phone 271-2230
ENFIELD NH 4A, REHABILITATE PAVEMENT, ADD 13-Mar-07 $l,072,290 $820,200
13185D SHOULDERS, AND IMPROVE DRAINAGE & low-bid
X-A000(527) SIGHT DISTANCE, BEGINNING 3.0 MILES
SOUTHEAST OF US 4, SOUTHEAST 1.2 MILES
(Parent = 13185 Lebanon-Enfield)
Contact Person: Bob Landry, phone 271-3725
MANCHESTER GRANITE STREET, WIDENING FROM ELM 16-Mar-07 $4’889’590 $0
14025€ STREET TO COMMERCIAL STREET [Section low-bid
N X'A_OQO(339) i ) . 115 - Designated Project; Demo Id NH025]
Municipally Managed, City to Advertise. [Parent = Manch 14025]
Contact Person: Bob Landry, phone 271-3725
ALSTEAD NH 123, RECONST ON NEW ALIGNMENT 20-Mar-07 $1,469,690 $1,153,500
145411 BEGINNING APPROX 1500' WEST OF COBB low-bid
X-A000(472) .
HILL ROAD & GO APPROX 2500, RECONST
COBB HILL RD & NH 123 BR #097/142, BEGIN
APPROX 1500' (Funding is FHWA-ER) [Oct
2005 Floods]
Contact Person: Chris Waszczuk, phone 271-6675
PLAISTOW NH 125, RECONSTRUCT INTERSECTION OF 20-Mar-07 $3’497’9_00 $2,675,000
10044D OLD COUNTY ROAD (Parent = Plaistow- low-bid
%-A000(377) Kingston 10044B)
Contact Person: Ram Maddali, phone 271-2107
DURHAM MAIN STREET, RECONSTRUCT MAIN ST TO 23-Mar-07 $l,274,090 $1,019,200
13867 PERMIT BI-DIRECTION TRANSIT SHUTTLE low-bid
X-A000(067) , SERVICE / PROJECT INCLUDES BIKE/PED
Municipal Managed, Town Wil SAFETY IMPROVEMENTS FROM WESTERN
Advertise! EDGE OF CAMPUS TO DOWNTOWN @ PETTEE
BROOK LANE [02-07CM] & LIGHTING (CMAQ
Program) [06-29CM]
Contact Person: Ram Maddali, phone 271-2107
NEWMARKET MAIN STREET, RECONSTRUCT MAIN STREET ~ 23-Mar-07 $652,500 $489,300
13499 TO IMPROVE PEDESTRIAN FACILITIES (TE low-bid
STP'_T'_E'X'OOOS(“G) ) Program) [00-73TE]
Municipal Managed, Town Will
Adv ertise!
Contact Person: Mike Fudala, phone 271-2524
EPPING - HAMPTON NH 101, BEGINNING AT THE LAMPERY RIVER 27-Mar-07 $5,803,890 $4,643,100
14799 IN EPPING EAST 17.4 MILES TO 1 MILE EAST low-bid
X-A000(533)

Print Date:  12/04/07

OF 1-95 IN HAMPTON. WORK INCLUDE
PAVEMENT FABRIC WITH A 1-1/2 INLAY
[Statewide Federal Resurfacing Program]
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FINAL

Fiscal Year

2007

FINAL

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
March 2007
Contact Person: Mike Fudala, phone 271-2524
OSSIPEE NH 16, 1" OVERLAY FROM PINE RIVER ROAD ~ 2/-Mar-07 $1,641,300 $1,313,100
14434 NORTH TO LOVELL RIVER WITH GUARD RAIL low-bid
%A000(383) AND DRAINAGE IMPROVEMENTS (2.58 Miles)
[Statewide Federal Resurfacing Program]
Contact Person: Ram Maddali, phone 271-2107
PLYMOUTH NEWPORT ROAD, PLYMOUTH SENIOR 30-Mar-07 $405,300 $261,500
14416 CENTER: PHASE 2 - RENOVATE 2ND FLOOR low-bid
%A000(356) _ OF THE FORMER B&M RAILROAD STATION
A d“\f‘;ﬂggf" Managed, GCSCC will CURRENTLY USED AS A REGIONAL SENIOR
: CENTER, A SCHEDULED STOP FOR THE HOBO
RR AND MUSEUM FOR RAILROAD HISTORY IN
THE AREA (TE Program) [04-52TE]
Contact Person: Ram Maddali, phone 271-2107
WILTON REDESIGN & INSTALL NEW DOWNTOWN 81-Mar-07 $387,600 $310,100
13906 SIDEWALK SY STEM INCLUDING: low-bid
X-A000(107) _ IMPROVEMENTS TO EXISTING SIDEWALKS;
Ad"\’/'i’r‘t'ng" Managed, Town Will ADDITIONAL SIDEWALKS TO ELIMINATE USE
: OF PAINTED LINES ALONG STREET
SURFACES; CLEARLY DEFINED
CROSSWALKS; TRAFFIC CALMING DEVISES -
PEDESTRIAN CONTROLLED TRAFFIC LIGHT -
PLANTED "BUMP-OUTS" - TRAFFIC ISLAND;
IMPROVED STREET & PARKING LOT LIGHTING;
ACCESS TO FUTURE RIVER WALK (TE
Program) [02-60TE]
March Monthly Total $28,572,100 $15,348,200
Second Quarter Total $64,022,300 $31,050,900
April 2007
Contact Person: Jerry Zoller, phone 271-2731
ksl BLUE STAR TURNPIKE, BRIDGE PAINTING: 1-95 03-APr-07 $545,300 $0
13862 SB OVER SPAULDING TPK - 198/123; 1-95 NB low-bid
_ OVER SPAULDING TPK - 197/122 [TRR
One Contract With 13863
Program]
Contact Person: Jerry Zoller, phone 271-2731
PORTSMOUTH BLUE STAR TURNPIKE, BRIDGE PAINTING: 1-95 03-APr-07 $788,700 $0
13863 SB OVER 1-95 WB OFF-RAMP - 184/124; 1-95 iouebic
4 SB ON-RAMP OVER 1-95 NB - 183/121 -I-95 SB
One Contract With 13862 ON RAMP OVER 1-95 WB OFF RAMP BR 3
180/122 [TRR Program]
Contact Person: Jim Colburn, phone 271-2693
NORTH HAVERHILL - WENTWORTH UNDERGROUND STORAGE TANK REMOVAL 05-Apr-07 $589,200 $0
14567F AND REPLACEMENT AT PATROL SHEDS 204 & low-bid
202, NO. HAVERHILL AND WENTWORTH,
RESPECTIVELY.
Contact Person: Ram Maddali, phone 271-2107
CLAREMONT SUGAR RIVER PEDESTRIAN BRIDGE, PHASE 1 07-APr-07 $1,070,800 $773,100
13888 - CONNECT HISTORIC DOWNTOWN AND MILL low-bid
X-A000(089)

Municipal Managed !

Print Date:  12/04/07

DISTRICTS: CONSTRUCT A PED. BRIDGE,
SIDEWALKS WITH GRANITE CURB ON SOUTH
SIDE OF BRIDGE, & PED. LIGHTING WITH
UNDERGROUND ELECTRIC SERVICE ON BOTH
SIDES OF RIVER (TE Program) [02-12TE]
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FINAL

Fiscal Year

2007

FINAL

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
April 2007
Contact Person: Jim Colburn, phone 271-2693
ENFIELD - SUNAPEE UNDERGROUND STORAGE TANK REMOVAL 19-Apr-07 $642,600 $0
14567D AND REPLACEMENT AT PATROL SHEDS 213 low-bid
AND 224, SUNAPEE AND ENFIELD,
RESPECTIVELY
Contact Person: Alex Vogt, phone 271-2230
BEDFORD - MANCHESTER - AIRPORT ACCESS ROAD, CONSTRUCT 24-Apr-07 $30,138,800 $24,111,100
LONDONDERRY BRIDGE OVER MERRIMACK RIVER, NH 3A, low-bid
11512A AND BRIDGE BOX CULVERT UNDER NH 3A
A000(253) FOR WILDLIFE CROSSING (Parent = Bed-Man-
Lon-Mer 11512)
April MonthlyTotal $33,775,400 $24,884,200
May 2007
Contact Person: Mike Fudala, phone 271-2524
LEBANON BRIDGE STREET, EXCAVATE AND STOCKPILE ~ 01-May-07 $73,000 $0
145328 PETROLEUM CONTAMINATED SOIL AT low-bid
FORMER WESTBORO RAIL YARD ON THE
SOUTH SIDE OF BRIDGE STREET
Contact Person: Jim Colburn, phone 271-2693
HOOKSETT - RINDGE UNDERGROUND STORAGE TANK REMOVAL ~ 03-May-07 $678,200 $0
14567E AND REPLACEMENT AT PATROL SHEDS 825 low-bid
AND 413, HOOKSETT AND RINDGE,
RESPECTIVELY.
Contact Person: Alex Vogt, phone 271-2230
BEDFORD - MANCHESTER - AIRPORT ACCESS ROAD, CONSTRUCT FE 08-May -07 $19,618,200 $15,021,400
LONDONDERRY EVERETT TPK BRIDGE OVER MANCHESTER iouebic
11512C AIPORT ACCESS ROAD (MAAR) AND RAMP A
A000(254) & C BRIDGES (Parent = Bed-Man-Lon-Mer
11512)
Contact Person: Mike Fudala, phone 271-2524
STATEWIDE VARIOUS, REPLACE AND ADD NEW EDGELINE 08-May-07 $145,700 $116,600
14873 AND CENTERLINE RUMBLE STRIPS [Part low-bid
XA000(583) . Statewide Federal Resurfacing & Part
One Contract With 14930 Interstate Pavement Preservation Program]
Contact Person: Mike Fudala, phone 271-2524
STATEWIDE 1-95, RUMBLE STRIPS ON THE TPK SYSTEM ~ 08-May-07 $240.300 %0
14930 (HAMPTON TO ME.), SPALDING TURNPIKE, low-bid
_ (NEWINGTON - DOVER & DOVER-
One Contract With 14873 ROCHESTER) FE EVERETT TPK (NASHUA &
MERRIMACK) (TRR Program)
Contact Person: Lisa Denoncourt, phone 271-3222
CONWAY NH 16 / 252 THOMPSON RD / 173 TASKER HiLL 28-May-07 $51,200 $41,000
14455A RD, PARCEL 228, 67, 351 BUILDING low-bid
%A000(524) DEMOLITIONS
Contact Person: Mike Fudala, phone 271-2524
WARNER PUMPKIN HILL ROAD, 300' NORTH OF 08-May -07 $103,800 $0
14774 BARTLETT LOOP RD SOUTH TO STABILIZE low-bid
200' OF ERODED SLOPE (May 2006 Flood)
Contact Person: Ram Maddali, phone 271-2107
LACONIA US 3/ NH 11B, LACONIA / WEIRS BEACH 15-May -07 $355,300 $241,700
13895 SIDEWALKS, CHAPTER LAW 223:11: iouebic
X-A000(096)

Print Date:  12/04/07

CONSTRUCT 5 WIDE SIDEWALK ALONG US 3
FROM LAKE SIDE AVENUE TO TOWER ST &
ALONG NH 11B (TE Program) [02-31TE]
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FINAL

Fiscal Year

2007

FINAL

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
May 2007
Contact Person: Bob Landry, phone 271-3725
WALPOLE NH 123, REPAIR TO THE SHEETPILE WALL 15-May -07 $198,400 $0
145411 INSTALLED IN DREWSVILLE TO CORRECT A low-bid
SLOPE FAILURE [October 2005 Flood]
Contact Person: Ram Maddali, phone 271-2107
LONDONDERRY VARIOUS, CONSTRUCT APPROX. 6200° OF 19-May -07 $487,100 $384,100
13872 MULTIPURPOSE PATH & SIDEWALK: low-bid
x,\-/./-t\,?,?g(oﬁ\; | BEGINNING @ PILLSBURY & WILSHIRE RDS TO
pal Managed ! MAMMOTH RD & CONTINUE AS AN
INDEPENDENT MULTI-USE PATH (CMAQ
Program) [02-16CM]
Contact Person: Pam Mitchell, phone 485-9526
HOOKSETT NH 3A, EMERGENCY AND PERMANENT 22-May-07 $333,100 $20,400
14695 RESTORATION FOR DAMAGE DUE TO MAY low-bid
%A000(653) 2006 FLOOD EVENT; DRAINAGE REPAIRS
(May 2006 Flood)
Contact Person: Bill Lambert, phone 271-3725
STATEWIDE VARIOUS, CONSTRUCT MILE MARKERS ON 22-May-07 $209,000 $0
14887 NHS SYSTEM FOR EMERGENCY RESPONSE & low-bid
INCIDENT MANAGEMENT STRATEGIES
Contact Person: Ram Maddali, phone 271-2107
PORTSMOUTH BICY CLE ROUTE, CREATE SAFE BICYCLE 25-May -07 $27,200 $21,800
12683 ROUTE FROM DOWNTOWN PORTSMOUTH TO low-bid
STP'_T'_E'X'5379(023) . ) ) BIKE / PED BRIDGE INTO PEASE
Municipal Managed, City Will Adv ertise! INTERNATIONAL TRADEPORT (TE Program)
[96-17TE]
Contact Person: Nasser Yari, phone 485-3806
STATEWIDE CENTRAL TURNPIKE, GUARD RAIL 29-May-07 $2,412,700 $0
14499 REPLACEMENT [TRR Program] low-bid
MayMonthly Total $24,933,200 $15,847,000
June 2007
Contact Person: Lisa Denoncourt, phone 271-3222
HINSDALE 51 CHESTERFIELD RD, BUILDING DEMOLITION 22-Jun-07 $40,300 $40,300
S TO SUPPORT CONSTRUCTION PROJECT iouebic
X-A000(622)
One Contract With 10309Q
Contact Person: Lisa Denoncourt, phone 271-3222
KEENE - SWANZEY 602-694 MAIN ST, PARCEL 216 BUILDING 05-Jun-07 $38,200 $30,600
10309Q DEMOLITION (Parent = Keene-Swanzey low-bid
X-A000(525) 10309)
One Contract With 14540X
Contact Person: Bob Landry, phone 271-3725
ALSTEAD NP, 05-Jun-07 $3,254,700 $2,537,200
14541 APPROACHES TO NH12A & GRIFFIN HILL low-bid
X-A000(473)

Print Date:  12/04/07

ROAD BEGINNING APPROX 1000' EAST OF NH
123A, GO EAST 3500' TO BR #087/155 OVER
WARREN BROOK, (Funding is FHWA-ER) [Oct
2005 Floods]
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FINAL

Fiscal Year

2007

FINAL

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
June 2007
Contact Person: Chris Waszczuk, phone 271-6675
Dlg;/;R INDIAN BROOK DRIVE, CONSTRUCT PARK'N' ~ 12-Jun-07 $2,2|55,g%0 $1,804,700
S AODD(280 RIDE FACILITY (Approx 416 spaces) ow-bi
) (280) INCLUDING A TERMINAL BUILDING IN THE
VICINITY OF EXIT 9 OF THE SPAULDING
TURNPIKE (CMAQ Program) [04-32CM]
Contact Person: Pete Stamnas, phone 271-3909
SlAslégg/lcTo MANCHESTER 193, EXIT 1: REPLACE RAMP BRIDGES & 26-Jun-07 $22,2|45,l8)pd0 $18,314,900
RECONSTRUCT RAMPS [SALEM] ow-bi
A000(123)
June MonthlyTotal $27,834,900 $22,727,700
Third Quarter Total $86,543,500 $63,458,900
July 2007
JulyMonthly Total $0 $0
August 2007
Contact Person: Ram Maddali, phone 271-2107
JQZZEEY PEDESTRIAN ENHANCEMENTS IN CENTRAL 14-Aug-07 $1|57'i%0 $111,200
TP X 000S(432 DOWNTOWN AREA - CROSSWALKS, ow-bi
v el |_|v| ( d) Town Wil TEMPLATE IMPRINTED PAVING (PHASE I) (TE
unicipal Managed, Town Vvi Program) [00-43TE]
Adv ertise!
Contact Person: Mark Richardson, phone 271-2731
LEE;QSON NH RR, BRIDGE REHABILITAION OVER CT 14-Aug-07 $7|06'Z%° $0
RIVER - 060/122, INSPECTION & RATE ow-hi
CAPACITY & DESIGN REHAB DETAILS, PLANS
& CONTRACT DOCS TO ENSURE INTEGRITY
FOR USE
Contact Person: Ram Maddali, phone 271-2107
"ﬁ?g'j' MACK D.W. HWY, CONSTRUCT 2400 SIDEWALK ON  17-Aug-07 $2|97'E%0 $173,100
TP TEX000S(434 EAST SIDE OF ROAD (DW Hwy) FROM OW-bl
v T |-|v| ( d)T Wil FRAZIER SQUARE TO TWIN BRIDGE PARK (TE
unicipal Managed, fown Wi Program) [00-62TE]
Advertise!
Contact Person: Jim Colburn, phone 271-2693
(i(:QISCSORD GULLY HILL, SITE REMEDIATION (Statewide 21-Aug-07 $2|18'g%0 $0
Environmental Remediation, Formerly Statewide W=D
14259M)
August Monthly Total $1,380,900 $284,300
September 2007
Contact Person: Ram Maddali, phone 271-2107
Clcg’ggORD US 3, CONSTRUCT SIDEWALKS TO AASHTO 07-Sep-07 $‘°|’42'z%° $144,400
ADDD(0GS STANDARDS TO FILL IN EXISTING SIDEWALK ow-bi
,\'A 00( | ,\)A 4 Citv Wil Advertise! GAPS REDUCE MOTOR VEHICLE TRAFFIC
unicipal Managed, City Wi v ertise! (CMAQ Program) [02-05CM]
Contact Person: Nancy Mayville, phone 271-2107
'-1'54'313?0“ US 4, BRIDGE REHABILITATION OVER B&M 11-Sep-07 $4,4|172,E_C;0 $3,577,700
RAILROAD / MASCOMA RIVER - 077/107 ow-hi
X-A000(232)

Municipal Managed

Print Date:  12/04/07
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Fiscal Year

2007

FINAL

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
September 2007
Contact Person: Alex Vogt, phone 271-2230
A1L3T800’2\l NH 28, REPLACE BRIDGE & APPROACH WORK 18-5ep-07 $2'c|’56’§%° $1,645,500
OVER MERRYMEETING RIVER - 186/155 ow-bi
X-A000(480)
Contact Person: Jerry Zoller, phone 271-2731
A;il;I;ZAND - BRIDGEWATER US 3, BRIDGE PAINTING OVER 18-Sep-07 $2,?17,f)9d0 $2,094,200
PEMIGEWASSET RIVER - 076/080 W=D
X-A000(267)
Contact Person: David Scott, phone 271-2731
qiggE;HlLL, NH - NEWBURY, VT NEWBURY ROAD, BRIDGE REHABILITATION & 18-5¢p-07 $3,4|164,E_0: $2,345,100
AODO(562 PAINTING OF STRUCTURAL STEEL OVER ow-hi
-A000(582) CONNECTICUT RIVER - 099/149
Contact Person: Steve Liakos, phone 271-3921
ZESLSMOUTH 1-95, BRIDGE REHAB - DECK & JOINT NEED 18-Sep-07 $2’?66’;%° $0
REHAB OVER RAILROAD [TRR Program] ow-bi
Contact Person: Bob Landry, phone 271-3725
Pl(geR;I'SSCMOUTH - KITTERY US 1. EMERGENCY REPLACEMENT OF 18-Sep-07 $4|f48,;1:)do $358,700
N 000(664 COUNTERWEIGHT ROPES ON MEMORIAL ow-oi
(664) BRIDGE OVER PISCATAQUA RIVER - 247/084
Contact Person: Donald Lyford, phone 271-2165
Vl’?ZFBSEN NH 25, RECONSTRUCTION FROM BENTON T/L  22-S€p-07 $2’?57'2%0 $2,365,600
TO 2 MILES SOUTH & ADD SHOULDERS ow-hi
X-A000(526)
Contact Person: Ram Maddali, phone 271-2107
|1LizlajliON TRAFFIC SIGNAL COORDINATION SYSTEM 21-Sep-07 $‘}§vlv'k7)%° $120,000
PHASE Il (CMAQ Program) [06-10C A
X-A000(542) (CMAQ Program) [ M
Municipal Managed
Contact Person: Ram Maddali, phone 271-2107
DlgSF?SAM EXPAND OR REPLACE ACCESSIBLE RAIL 30-Sep-07 $‘:'54'S%0 $363,600
ADDO(06E PLATFORM, STATION RENOVATION TO ow-oi
(') c( ; ) with 14404 Municioal INCLUDE DEDICATED INDOOR TRAVELER
" ne d°” ract wi - Municipa WAITING SPACE AND CONSTRUCTION TO
anagea. PROVIDE INTERMODAL BUS ACCESS TO
PLATFORM AREA (CMAQ Program) [02-08CM]
Contact Person: Ram Maddali, phone 271-2107 30-Sep-0 68.100 00
D;EOZAM UNH RAIL STATION, UNH RAIL STATION -Sep-07 T 'i_ g $54,5
S ADDO(344 RENOVATION - RENOVATE THE HISTORIC owsoi
c-> c( ) 13866, Municioal ELEMENTS OF THE DURHAM RAIL STATION
" ne don”aCt wat - Municipal AND RELATED ELEMENTS. RESTORE THE
anaged. SIGNAL SEMAPHORE LOCATED ATOP THE
STATION (TE Program) [04-15TE]
September Monthly Total $19,430,000 $13,069,300
Fourth Quarter Total $20,810,900 $13,353,600
Fiscal Year 2007 Total $178,573,800 $111,061,400

Print Date:  12/04/07
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